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Group_1: 0 Increment/Launch 10/20/05 3/22/06 K/\ \\)
1 REF2.050 Increment 12 10/20/05 3/22/06 10/20 [ ]
2 REF1.03300 20 Progress Launch 12/21/05 12/21/05 12/21 @

Group_1: 0. Earned Value Milestones 8/8/05 8/8/05
4 EVR0050.08980 HRF (20P) Verification Prep L-13 11/21/04 8/8/05 8/8/05 8/s 4
5 EVR0070.08980 HRF (20P) LPA/COFR Prep L5 7/21/05 8/8/05 8/8/05 8/s 4

Group_1: 2. Safety 10/14/05 11/7/05 Oi@
7 501B-031.08980 HRF (20P) Phase lll FSR DP PhlllFSR 1/5/05 10/14/05 10/14/05 10/14 A

-45 days

8 501B-032.08980 HRF (20P) Phase Il FSR L-10 2/19/05 11/7/05 11/7/05 11/7 @

Group_1: 3. CoFR 11/11/05 11/11/05
10 RPR0.0030.08980 HRF (20P) CoFR Endorsements Due L-6 weeks 11/9/05 11/11/05 11/11/05 11/11 2 5

Group_1: 4. Research & Mission Integration 9/30/04 8/8/05 \\)
12 501B-001.08980 HRF (20P) Questionnaire 1-18 3/28/04 9/30/04 9/30/04
13 501A-001.08980 HRF (20P) Export Control Letter L-36 12/21/02 8/8/05 8/8/05 8/8 v

Group_1: 9. Russian Integration 10/4/05 11/1/05 Ui@
15 RPR0.0060.08980 HRF (20P) TDS 1 L-4.5 8/5/05 10/4/05 10/4/05 10/4 f
16 RPR0.0070.08980 HRF (20P) TDS 2 L-3 9/20/05 10/4/05 10/4/05 10/4 f
17 RPR0.0080.08980 HRF (20P) TDS 3 L-7 weeks 11/2/05 10/4/05 10/4/05 10/4 f
18 RPR0.0090.08980 HRF (20P) ECW L-4.5 8/5/05 10/6/05 10/6/05 10/6 f
19 RPR0.0100.08980 HRF (20P) DUC L-4.5 8/5/05 10/6/05 10/6/05 10/6 f
20 RPRO0.0110.08980 HRF (20P) Passport L-12 9/28/05 10/6/05 10/6/05 10/6 f

weeks
21 HRF.20P.0060 HRF (20P) Flight Hardware Delivered On-Dock @ JSC 10/28/05 10/28/05 10/28 f
23 HRF.20P.0080 HRF (20P) Hardware Verification Review (HVR) 10/28/05 10/28/05 10/28 f
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22 HRF.20P.0070 HRF (20P) Bench Review 11/1/05 11/1/05 11/1 @
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